

Shopify Website Development Proposal

Client: Fashion Brand (WooCommerce to Shopify Migration)

Prepared by: Hamza Yar Khan

1. Project Overview

This scope outlines the estimated effort required to migrate the existing WooCommerce store to Shopify and implement the approved Figma designs.

The objective is to deliver a modern, responsive, and scalable Shopify store that:

- Preserves key data from the past 12 months
- Maintains SEO value through structured redirects
- Accurately reflects the provided designs
- Supports future growth and product expansion

This estimate reflects practical migration experience and allocates additional care to order data, which is typically the most sensitive dataset during platform transitions.

2. Discovery & Audit- 5 Hours

- Review current WooCommerce store structure
- Identify product types, attributes, and variations
- Review order and customer data format
- Identify potential migration risks
- Confirm scope alignment before execution

3. Theme Setup & Configuration – 5 Hours

- Install and configure the Horizon theme
- Apply brand styling (branding, typography, layout)
- Configure navigation structure
- Basic store configuration

4. Data Migration (Last 12 Months Only)

4.1 Migration Preparation & Mapping – 4 Hours

- Review WooCommerce product structure
- Identify product types and variations
- Map categories to Shopify collections
- Review customer data structure
- Review order export format
- Confirm required data fields for migration

4.2 Product & Variant Migration – 6 Hours

- Exporting product data from WooCommerce
- Cleaning and formatting product CSV for Shopify import
- Mapping product attributes (e.g., size, colour)
- Importing products into Shopify
- Uploading and validating product images
- Ensuring correct pricing and stock levels
- Reviewing sample products after import

4.3 Customer Migration – 4 Hours

- Exporting customer data
- Formatting data for Shopify compatibility
- Migrating customer accounts
- Transferring billing and shipping information
- Preserving customer records
- Spot-checking customer data accuracy

4.4 Order Migration – 8 Hours

- Exporting orders (last 12 months)
- Formatting order data for Shopify
- Migrating order history
- Preserving order statuses (fulfilled, cancelled, refunded)
- Maintaining customer–order relationships
- Ensuring pricing, tax, shipping, and discount accuracy
- Reviewing sample migrated orders for consistency

4.5 URL Redirects – 3 Hours

- Set up URL redirects for products and collections
- Ensure existing links continue to function correctly
- Help preserve search engine visibility

Total Migration: 25 Hours

5. Page & Template Development

5.1 Static Pages (5 Pages) – 12 Hours

- Homepage
 - Image banner
 - Image with text
 - Featured collection
 - Call-to-action
- About
- Contact
- Policies
- One additional content page

5.2 Custom Product Template (Figma-Based) – 28 Hours

- Product image gallery
- Size and colour variants
- Sibling product swatch logic
- Short description layout
- USP icons section
- Expandable accordion sections
- Related products section
- Image with dynamic text
- Global call-to-action block

5.3 Collection Template – 8 Hours

- Product grid layout
- Sorting options
- Filtering support

6. Custom Features – 25 Hours

- Mega menu – 8 Hours
- Collection filters – 8 Hours
- Shipping progress bar – 4 Hours
- Back in stock notification (App integration with Klaviyo) – 3 Hours
Suggested App: Notify Me / Appikon
- Instagram feed – 2 Hours

7. Final QA, UAT & Deployment– 10 Hours

- Internal testing across devices and browsers
- Client user acceptance testing support
- Address minor revision feedback
- Final content sync
- Domain switch and go-live coordination

- Post-launch review

8. Estimated Hours Summary

Task	Estimated Hours
Discovery & Audit	5
Theme Setup & Configuration	5
Data Migration (incl. orders & redirects)	25
Static Pages (5 pages)	12
Custom Product Template	28
Collection Template	8
Custom Features	25
Final QA, UAT & Deployment	10
Total Estimated Hours	118 Hours

9. Estimated Timeline

Week	Milestone
Week 1	Discovery & Audit Theme Setup Migration Preparation
Week 2	Product, Customer & Order Migration Static Pages Development
Week 3	Product Template Development Collection Template
Week 4	Custom Features (Mega Menu, Filters, Shipping Bar, etc.)
Week 5	Final QA, UAT, Revisions Deployment & Go-Live